
Behavioral Health MIS Workgroup 
Activities Status (as of June 19, 2002) 

 
ID 
# 

Topic   Action Assigned To Date
Assigned

 Date Due Status Notes/Comments 

037 Communication Set up web site and L/D site for documents Linza Bethea 12/20/01 1/11/01 Completed 
6/3/02 

Links/Docs site established – working 
documents being posted there routinely 

015 Communication Draft e-mail to Area Director re Integrated BH 
initiative and interim solution 

Linza Bethea 12/20/01 1/7/02 Completed Sent to Wilbur 1/29/02 

017 Communication Provide update at Four Council Meeting Theresa Cullen 12/7/01 01/28/02   In Progress

016 Communication Distribute final e-mail to Area Directors Wilbur Woodis 12/7/01 1/11/02   

029  GPRA RTC (Regional Treatment Center) form for 
data reporting for GPRA indicator – consider 
change in GPRA indicator-  

Theresa Cullen 12/7/01 1/25/02 Completed Draft submitted with assistance from Dave 
Sprenger, Pat Nye and Peter Stuart – sent out to 
group for review and comments 1/24/02 

030     GPRA Consider GPRA indicator of increasing 
number of licensed providers seeing clients –  

Wilbur Woodis 12/7/01 

035 IBH Discuss billing issues with Sandra Lahi Theresa Cullen   In Progress 12/20/01: TC received some preliminary input 
about billing and existing MH/SS application – 
ensure these are reflected in min data fields 

028    IS 1: Planning Further define pick list for suicide intervention Norm Bell 12/7/01 06/13/02 Completed 1/11/02: Received 
Suicide surveillance form completed during 
June BH meetings and verified against CARF 
requirements by Janet Ranney. There are not 
issues with CARF 

025  IS 1: Planning Abbreviate GAF (Global Assessment 
Functionality) form  

Pat Nye 12/20/01  In Progress Continued discussion during 1/24/02 meeting 

024  IS 1: Planning Minimum data fields- see if meets 
CARF/JSAHO/State  

Janet Ranney 12/7/01 06/10/02 Completed 12/11/01: CARF expert has been identified – 
TC is checking to see how ITSC might acquire 
her services. Janet Ranney is facilitating the 
CARF assessment. 6/7/02  

020     IS 1: Planning Feedback on proposed minimum reports ( per 
Nye on minimum data set sheet) 

Peter Stuart 12/7/01 

027    IS 1: Planning Define better what inpatient/ residential 
support and/ or OP treatment support is 

Peter Stuart 12/7/01 Completed 1/22/02: Received
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021    IS 1: Planning Aggregated diagnostic groups for POV data   Peter Stuart et al 12/7/01 Completed 1/22/02: Received

032  IS 1: Planning Review provider file disciplines (owned by 
reg/ medical records people)  

Regina 
Robertson 

12/7/01  Completed 12/10/01: RR sent to TC 

026  IS 1: Planning Define pick list for type of service:  Regina 
Robertson & 
Dave Sprenger 

12/7/01  Completed 12/20/01:  Draft list received 

018  IS 1: Planning Follow up with Aberdeen BH billing 
contractor for necessary fields needed for BH 
billing 

TBD 12/7/01  In Progress Need to ensure that data generated can dump 
into a billing package 
12/14/01:  Medlearn contact was identified by 
Elaine Miller 

036 IS 1: Planning Identify any existing standard MH forms as 
baseline 

Theresa Cullen   In Progress 12/20/01: received copy of Sells MH PCC form 
Received forms from Taos, Yakima, Santa Fe 

001 IS 1: Planning Minimum data set to be identified and 
approved 

WG 12/7/01 06/13/02 Completed 12/7/01:  Draft was circulated with meeting 
minutes for comment 
1/24/02: Continued discussion by group – 
revised document sent out for final review 
1/29/02 
6/7/02: Minimum set near approval will try for 
approval during June 11-13th meetings. 
6/13/02: WG agreed on minimum dataset, it is 
now being expanded to address the long-term 
needs. 

022  IS 1: Planning Plan to ensure tribal consultation on minimum 
data set 

Wilbur Woodis 12/7/01   6/7/02: Requested feedback from WW 
concerning the adequate representation of I/T/U 
sites.  

023  IS 1: Planning Minimum data set- create market/ create 
usability  

Working Group 12/7/01  In-Progress Incorporate into deployment plan (see # 005) 
6/7/02: Minimum data set exists with approx. 
90% agreement; however, we haven’t had a 
vote to stamp the data set as final. 

042 IS 1: Planning Process for input to RPMS standard list for 
Provider Discipline 

Theresa Cullen 1/24/02 06/13/02 Completed Ask George Huggins for advice re list “owner” 
and update process, how to clean up list. Need 
to add a code for Clinical Social Worker. 
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008 IS 2: Template Identify the minimum standard reports to be 
included with deployment 

Peter Stuart 12/7/01   Dependent on minimum data fields 

002 IS 2: Template Incorporate minimum data set into PCC+ 
template 

Carolyn 
Johnson 

12/20/01   TC to provide data set to CJ once completed 

003 IS 2: Template Draft SOW for database development Linza Bethea 12/20/01  OBE 1/16/02: Internal ITSC resources should be 
available for database programming 
6/7/02: A prototype was developed for 
demonstration purposes only. If BH WG likes 
what they see, the database can be formally 
developed. 
6/13/02: Prototype was demonstrated but WG 
response was minimal. WG had a difficult time 
understanding how the application would be 
used and who would use it. 

004 IS 2: Template Develop database specifications with 
developer 

TBD     12/20/01

005 IS 2: Template Develop deployment plan for Interim Solution 
Step 1 (Template) 

Linza Bethea 12/20/01 3/30/02 
6/13/02 

Complete How to deploy and train sites to use the 
template and database 

007 IS 3: BH Mods Evaluate and modify existing Navajo BH 
application against minimum data set 

CMI (Lori 
Butcher) 

04/01/02  In-Progress Depends on approved TO #006 
6/19/02: Suicide Surveillance form has been 
finalized, still waiting on approval of TO #006. 

006 IS 3: BH Mods Draft SOW for CMI for evaluation and 
modification of Navajo BH application 

Linza Bethea 12/20/01 1/14/02 Completed 
1/17/02 

To include task for server side work on GUI 
(see #013) 
Sent to Art Gonzales for review on 1/17/02 
6/7/02: Waiting for response from Art, CMI 
contract must be finalized before  

010 IS 4. GUI  Interface design WG     

011 IS 4. GUI  Interface development TBD     

012 IS 4. GUI  Server side development CMI     
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013 IS 4. GUI  Draft SOW for GUI development Linza Bethea 12/7/01 1/14/02 Completed 1/14/02 Incorporated into SOW for Modeling 
contract – sent to Contracting Office by Art 
Gonzales 

014 IS 4. GUI  Select pilot sites for GUI beta testing WG 12/7/01  In Progress Proposed sites are: ABQ SU; Billings site TBD; 
Standing Rock; Saginaw Chippewa; St. Regis 
Mohawk 

031 IS 4. GUI Development of an implementation and 
deployment plan process for the interim 
solution  

Dave Sprenger 
& Theresa 
Cullen 

12/7/01 6/19/02 Completed 6/19/02: Deployment plan exists. 

038 Misc. Provide input to ORYX for additional 
reporting 

    Respond to Gomez e-mail 

019  WG Charter for BHIT PSG- model on Clinical 
PSG charter (reviewed at recent Clinical PSG 
meeting) 

Wilbur Woodis 12/7/01  In Progress 1/4/02: Linza asked Howard Hays to share the 
CIMTAC charter with Wilbur 
1/10/02: Forwarded to Wilbur 

033  WG Role of urban and alcohol programs in this 
development—need to ensure that they are 
represented on this workgroup  -  

Wilbur Woodis 12/7/01  In-Progress 6/6/02: Distributed email to Notah Begay and 
James Cussen asking for guidance on how to 
include urban representation. No response. 

034  WG Plan next meeting/ time/ dates/ place-  Theresa Cullen 12/7/01  In-Progress Tentative six month schedule for meetings and 
calls proposed to group – requested vote on 
three possible dates for next meeting 

039 WG Revised Schedule Linza Bethea 12/7/01  Completed 1/16/02: Available for review on website 

040 WG Select date for next face-to-face Linza Bethea 1/24/02 1/31/02 Completed 1/29/02:  Group polled via e-mail  
6/7/02: Face-to-Face occurred April 2-4 

041 WG Request meeting approval from IHS/HHS Wilbur Woodis 1/24/02  Completed  

043        
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